Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	User: I can register for the application by entering my email, password and verifying password.	3	High	Anima
		USN-2	User: I will receive a confirmation email once I have registered for the application.	2	High	Jainul Mufafika
		USN-3	User: I can register for the application through Gmail.	5	Medium	ThangaTamilSelvi
		USN-4	Management: I need to register my hospitals on the site.	2	High	Preethika
	Login	USN-5	User: I can log into the application by entering my email & password	3	High	Anima
		USN-6	Management: I need to login into my dashboard with my given hospital id and password.	5	Medium	Jainul Mufafika
	Dashboard	USN-7	User: I need to give permission to access my Contacts, Location, and Storage	5	High	ThangaTamilSelvi

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-8	User: I get access to the dashboard which shows a map with containment zones	5	High	Preethika
		USN-9	Management: I need to enter the case information of the patient that visits our hospital.	5	High	Anima
	Services	USN-10	Admin: I need to provide valid information about the pandemic out there.	5	High	Jainul Mufafika
Sprint-3	Dashboard	USN-11	Management: I need to store all the patient information on the cloud.	5	High	ThangaTamilSelvi
	Services	USN-12	Admin: I need to provide medical advice through a chatbot.	5	Medium	Preethika
		USN-13	Admin: I need to provide medical recommendations by collaborating with top hospitals.	5	Low	Anima
		USN-14	Admin: I need to provide preventive measures when they travel through it.	5	High	Jainul Mufafika
Sprint-4	Registration	USN-15	User: I can register for the application through Facebook.	2	Low	ThangaTamilSelvi
		USN-16	User: I can register for the application through Twitter.	2	Low	Preethika
	Services	USN-17	Admin: I need to alert the user when they enter pandemic zones.	3	Medium	Anima
		USN-18	Admin: I need to provide special services for premium users by giving services like monitoring health by theirsmart bands.	3	Low	Jainul Mufafika
	Data Collection	USN-19	Admin: I need to store all the user information on the cloud	5	Medium	ThangaTamilSelvi

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
		USN-20	Admin: I need to collect the recent list of diseases in the world.	5	Low	Preethika

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022

Velocity:

It will be updated after the first week of work is completed.

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:
It will be updated after the first week of work is completed.